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Delivery of dormitory furniture and bakery equipment to CENAID in the city of Santa Cruz, with the presence 
of Mr. Wayne Nilsestuen, USAID Director. 

"This Quarterly Report was made possible by the generous support of the people of the United States of America, administered through the 
United States Agency for International Development (USAID). The contents of this report are the responsibility of ACDI/VOCA-
Bolivia and do not reflect the points of view of USAID or the government of the United States of America.” 
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I.  BACKGROUND AND CONTEXT  
The CDAF Program began on September 30, 2009. Its overall goal is to support communities throughout 
Bolivia in meeting their basic needs. The purpose of the project is to assist underserved communities to 
resolve specific, self-identified problems through small grants. The objectives are to:  
 

a) Finance small-scale development activities to respond to immediate needs of Bolivians in ways 
that build local problem-solving capacities, and  

b) Contribute to promoting better understanding of the United States Government (USG) and its 
development assistance in Bolivia through activities that have an impact on the level of the 
individual.  

 
To achieve these goals and objectives, ACDI/VOCA implements the CDAF Program in close 
coordination and consultation with USAID and through a series of activities designed to empower 
communities to achieve their social and economic development objectives. Over the five-year life of 
project (LOP), the CDAF Program will implement more than 90 small-grant projects throughout Bolivia, 
with particular emphasis on benefitting traditionally excluded segments of the population, including 
women and indigenous groups. The CDAF Program will implement approximately 15-20 small, self-help 
projects per year.  
 
The CDAF Program advocates and advances valuable initiatives through transparent and objective 
identification, assessment and development methodologies, working with concerned citizens and 
beneficiary groups to facilitate idea-sharing on how to improve stakeholders’ lives. 
 

II.   PROGRAM SUMMARY  
This report summarizes activities during the third quarter of FY 2012 (April 1 - June 30, 2012). Project 
activities are reported by programmatic area (Inclusion, Maternal and Child Health, Agriculture, 
Productive Chains, Justice and Biodiversity). During this reporting period, the following key activities 
were completed: 
 
Achievements of the Quarter 
 
• During this quarter, the CDAF budget and program description modification was approved 

byUSAID. 
 

• Meetings and follow-up visits were conducted for projects in various municipalities and departments. 
 
• The Information System for the Community Development Activity Fund (SICDAF) was updated. 
 
• During this quarter cooperative agreements were signed with the following beneficiary groups:  

�  Yaguarú Community Center - A.P.A.E.E.I.G., for the construction of an office, storage 
area and meeting room. 

�  Fundación Casa Éxodo for the provision of bakery equipment. 
�  Comunidad Chiman de Misión Fátima for the provision of a solar panel, parabolic 

antenna, televisión and DVD player. 
�  A women’s group from the Pariri Community for the construction of four horticultural 

solar tents.  
�  The Av. Juan Pablo II association of shoe shiners in the city of El Alto for the provision 

of work uniforms, overalls, hats and masks. 
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�  The Charazani Municipality for the provision of computer equipment to three schools.  
 
Meetings: 
 
• Periodic meetings were held with USAID, represented by Ms. Virginia Moscoso (AOR-USAID) and 

Mr. Walter Mur, in order to review recently submitted project proposals. Technical and 
environmental parameters of the projects were discussed as well as field visits and project handovers.  
 

• Meetings were held with the municipal governments of Taraco, J.J., Perez-Charazani and the shoe 
shiner association to complete project proposals for USAID submission. Upon request from USAID, 
a meeting was also held with Deputy Virginia Ramirez in the Chuquisaca Department to sign an 
agreement for refurbishment of the local school. 

 
• Project staff accompanied USAID representatives during a meeting with a community group in 

District 8 of El Alto to discuss the construction of the Bolivian-American classrooms.  
 
• In coordination with Mr. Walter Mur from USAID, program staff met with the PROBIOMA 

laboratories in San Luis in order to better understand the project and the potential for alliances with 
other USAID Bolivia funded organizations such as the Valley and Nature Foundation.  
 

Project Handovers: 
 

• Upon invitation from the UNI Community, program staff attended the official inauguration of the 
community center. 

• Project handovers were conducted in coordination with USAID and the American Embassy in the 
Santa Cruz Department and the Charazani Municipality of La Paz. 

• The installation of a solar panel and parabolic antenna was celebrated in the in Chimanes indigenous 
community in Misión Fátima of the Beni Department.  

 
 
 
Table 1: Current status of CDAF projects  
 
 
 
 
 
 
 
 
 
Concluded Projects 

• Refurbishment of the Mojinete Health center  (CDAF 045) 
• Provision of goods to CENAID (CDAF 046) 
• Casa Éxodo Rehabilitation and social reinsertion house (CDAF 048) 
• Chiman Community solar panel and parabolic antenna (CDAF 050) 
• Charazani Municipality computer equipment (CDAF 053) 
 
 

Projects in Implementation 

Project Status Total  % 

Concluded 49 84.48 
In Implementation 1   1.72 
Approval Process 8 13.79 
Total  58 100.00 
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• Provision of overalls, hats and masks to the El Alto association of shoe shiners (CDAF 052). 
 

Projects in Approval Process 
• A.P.A.E.E.I.G. meeting center, office and storage space (CDAF 047) 
• Agro-ecological management of crops (CDAF 049) 
• Construction of solar tents in the Pariri community (CDAF 051) 
• Construction of computer room in Taraco Municipality (CDAF 054) 
• Construction of three Bolivian-American schools (CDAF 055) 
• Provision of computer equipment to Dr. José Carrasco school – Entre Ríos (CDAF 056)  
• School refurbishment and capacitation – Sucre  (CDAF 057) 
• Support to firefighters SAR BOLIVIA (CDAF 058) 

 

III.  CDAF IN NUMBERS 
The following diagram presents a summary of information about the projects in the CDAF portfolio in 
terms of the assignment, number of beneficiaries, departments and amount of investment. Annex 1 
contains a list of all the projects with complementary information for each.  
 
 
 
 

INC H AG YC J E TOTAL INC H AG YC J E

SANTA CRUZ 42,869.47 2 1 1 4 540 450 400 1,390

PANDO - 0 0

LA PAZ 212,765.00 14 4 2 1 2 23 3819 1091 680 233 750 6,573

POTOSI 53,288.91 3 2 1 6 494 836 50 1,380

BENI 2,503.00 1 1 800 800

COCHABAMBA 20,294.66 1 1 2 101 220 321

ORURO 50,884.31 5 1 6 1566 200 1766

CHUQUISACA 61,199.00 4 1 1 6 4515 500 100 5115

TARIJA 7,748.50 1 1 5458 5458

TOTAL 451.552,85 29.00 9.00 4.00 2.00 5.00 0.00 49.00 11,734 7,986 1,330 633 1,120 0 22,803.00

DEPARTAMENT

TOTAL 
BENEFICIARI

ES BY 
DEPARTMEN

T

No. OF PROJECTS BY DEPARTAMENT No. OF BENEFICIARIES BY ASSIGNMENTINVESTMENT BY 
DEPARTMENT

Reference: Inclusion (INC), Health (H), Agriculture (AG),Value Chain (VC), Justice (J), Environment 
(E). 
 
 
 
 
 
 
 
 

Table 2: Location of concluded CDAF projects by department, investment, assignment and number of 
beneficiaries. 
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IV.  SUMMARY OF ACTIVITIES  
A. INCLUSION 
Projects in Approval Process 
 

 

 

NAME AND CODE OF PROJECT BENEFICIARIES DEPARTMENT LOCATION 

A.P.A.E.I.G. MEETING CENTER, 
OFFICE AND STORAGE SPACE 

(CDAF 047) 
 

Yaguarú Comunal 
Center 

Santa Cruz 

Activity Description : The Yaguarú community center brings together four communities (Yaguarú, 
San Luís, Santa Ana y Cururú). This indigenous community does not have sufficient resources to 
construct a training center for the more than 70 families it serves. To date they have benefitted from 
certified seeds of corn, rice and peanuts as well as inputs such as bags, threshing machines, seed 
planters among others which have been provided by the government of Santa Cruz. However the 
community lacks sufficient capacity to effectively store and distribute these goods. 
  
With the implementation of this project, the community will be able to facilitate capacity building 
workshops, courses and continuous meetings of relevant associations. It will also provide the 
organizations a location from which to sell their products.  

NAME AND CODE OF PROJECT BENEFICIARIES DEPARTMENT LOCATION 

COMPUTER ROOM 
CONSTRUCTION TARACO 
MUNICIPALITY (CDAF 054) 

 

Students and teachers of 
U.E. Julián Apaza 

La Paz – Municipio Taraco 

Activity Description:  This municipality has 26 computer systems that were donated by the 
Bolivian government but there is no place to install and use them. The computers are still in 
boxes and the municipality is in need of a computer room to be built as part of the Julián Apaza 
school. Community authorities have agreed to provide cost share. 
 
The new room will improve the quality of education for the 140 students in the school.  
 
This project will directly benefit 140 students and teachers. 
 

NAME AND CODE OF PROJECT BENEFICIARIES DEPARTMENT LOCATION 

CONSTRUCTION OF THREE 
BOLIVIAN-AMERICAN 

CLASSROOMS  (CDAF 055) 
 

Students and teachers of 
the Bolivian-American 

classrooms.  
La Paz - El Alto 
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Activity Description : The Bolivian-Americans school was founded November 30, 2006 and to date 
has 345 students in primary and secondary levels of education.  
 
The shortage of economic resources and municipal support has caused the school to become very 
crowded. There are three classes that have to be scheduled in the afternoon because not all of the 
students can fit in the morning sessions. As a result, some children have to drop off their younger 
siblings at school in the morning and return a second time in the afternoon. 
  
With the construction of three additional classrooms, these children will benefit from only having to 
travel to the school once a day. These new rooms will also open up an opportunity to create 
afternoon classes for students in other zones, helping to accommodate the large demand for 
education.  
 

NAME AND CODE OF PROJECT BENEFICIARIES DEPARTMENT LOCATION 

COMPUTER EQUIPMENT  U.E. DR. 
CARRASCO MUNICIPIO 
DE ENTRE RIOS   (CDAF 056) 

 

Students and Teachers 
of U.E. Dr. José 

Carrasco 

Cochabamba – Municipio 
Entre Ríos 

Activity Description : President of the Bolivian Intercultural Confederation, Pedro Calderon, has 
requested a computer room for Unidad Educativa Dr. José Carrasco to increase learning and 
computer skills among students as established in the Avelino Siñani Law. This agreement will 
benefit more than 1,100 students and administrative staff. Authorities of the Sub Alcaldía Manco 
Kapac, the Junta Escolar and school’s director have signed an agreement to guarantee the care and 
proper management of the equipment. They have also agreed to provide transportation for the 
equipment, voltage stabilizers and computer classes which will be administered by a teacher.  
 
With the new infrastructure and financial support (13 computer systems) the quality of education 
will be increased for both the students and the professors.  

NAME AND CODE OF PROJECT BENEFICIARIES DEPARTMENT LOCATION 

INFRASTRUCTURE AND SCHOOL  
REFURBISHMENT  
(CDAF 057) 

Women with Scarce 
Resources Chuquisaca – Sucre 

Activity Description : The Association of Women’s Strength is based in the city of Sucre and is 
made up of 32 women with various skills and specialties. These skills include: hand and machine 
tailoring, quilting, hairstyling and sewing (bride’s dresses, blouses, aprons and others). This 
association was started in an effort to assist 168 women with scarce economic resources that have 
not had the opportunity to go to school or establish a technical skill with which to earn sufficient 
income. The majority of these women have not been able to study past the third or fourth grade of 
primary school and consist largely of single mothers with more than four children, making them the 
sole source of income for the entire family.  
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Active Projects 
 

With the manual skills that these women learn, they are able to obtain employment and improve the 
condition of their entire family. They will be able to start their own businesses based off of their new 
skills.  
 
In order to achieve this objective, an area to hold the class must be refurbished. This refurbishment 
requires changes to the entire structure of the building including the roof (which is about to collapse) 
electrical installations, floors and interior and exterior plaster walls. 
 
 

NAME AND CODE OF PROJECT BENEFICIARIES DEPARTMENT LOCATION 

SUPPORT TO FIREFIGHTERS 
CIA SANTA BÁRBARA –SAR 

BOLIVIA (CDAF 058) 
 

GENERAL 
POPULATION La Paz 

Activity Description : The city of La Paz currently lacks a self-sufficient system to respond to 

emergencies and natural disasters. Since 2002, a group of volunteers and advisors from other first 

response groups, in collaboration with SAR-Bolivia, established the Second Company of 

Firefighters of SAR – Bolivia in order to better respond to emergencies in La Paz. The organization 

has three groups of immediate responders: search and rescue, emergency medical response and the 

corps of volunteer firefighters. The Santa Barbara Company has been known to work in a very 

professional way, with its volunteers forming special brigades that work both nationally and 

internationally. The company responds to between 1,000 and 1,500 cases each year. Being a non-

profit public organization, the firefighters have great need for equipment and logistical support that 

restrict the coverage of their services.  

 
This project will provide support to the organization and allow them to provide better quality service 
to the public as well as increase they range or service.  

NAME AND CODE OF PROJECT BENEFICIARIES DEPARTMENT LOCATION 

PROVISION OF MASKS, OVERALLS
AND HATS TO EL ALTO SHOE 
SHINER ASSOCIATION 
 (CDAF 052) 

 

Av. Juan Pablo II 
Association of Shoe 
Shiners in El Alto. 

La Paz – El Alto 

Activity Description:   The association of shoe shiners, Av. Juan Pablo de el Alto, has 35 
members that migrated from various provinces within the department to the city of El Alto 
and were unable to find work. The association was started in 1997 and has never received 
assistance from the municipal or national government. However it has still managed to 
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Concluded Projects 

 
Support to CENAID (CDAF 046) 
 

On May 24, 2012 with the presence of USAID 
Director Wayne Nilsestuen, the beneficiaries of 
CENAID, and local government authorities, the 
municipal authorities supported by CENAID 
delivered furniture and machinery for the 
establishment of a bakery that will be used by 
the beneficiaries of CENAID and allow them to 
learn baking and commercial skills which will 
assist them in their reintegration into society. 
This support directly benefits 470 people.  
 
 
 
 
 

 
 
 

Rehabilitation and Reinsertion Casa Éxodo (CDAF 048) 
 

In May 2012, bakery equipment was delivered 
to Casa Éxodo. This equipment will directly 
benefit the members of Casa Éxodo by helping 
them to learn valuable skills that will help them 
upon reintegration into society. This project will 
directly benefit 70 members of Casa Éxodo. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

succeed.  
 
The donation of overalls, masks and hats will help the organization to stand out during its 
daily activities on Avenida Juan Pablo II. A cost share agreement exists with the association 
which will provide polishing boxes, dye, polish and brushes. 

Handover ceremony with the presence of USAID/Bolivia and 
local authorities.  

Beneficiaries learn to use the bakery equipment provided by 
USAID. 
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Provision of Solar Panels –Chiman Community (CDAF 050) 
 
 

In response to a request by the Chimanes 
indigenous community in Misión Fátima, 
located in the Department of Beni on the 
Maniqui River, a parabolic antenna, solar panel, 
television and DVD player was installed that 
will support the development of the population, 
by providing educational programming and 
much needed electricity to power lights. This 
project directly benefits more than 800 people.  
 
 
 
 

 
 
 
 
 
 

Computer Equipment Charazani Municipality (CDAF 053) 
 
        

Computer equipment, three printers and 9 
voltage stabilizers were delivered to the Central 
Yawar Mallku school in three distrcits of the 
Charazani Municipality. This delivery was 
conducted by US embassy representative Mr. 
Richmond Blake. The project improves the 
quality of education and technological 
information among the beneficiaries, benefiting 
more than 789 students and teachers.  
 
 
 
 
 
 
 
 
 

B. HEALTH (MATERNAL AND INFANT) 
Projects in Approval Process 
 

• There were no specific activities under this program area this quarter.  
 
 

 

Children of the Misión Fátima community stand in front of the 
parabolic antenna and solar panel that provides electricity to 
their school.  

Mr. Blake from the US Embassy hands over computer 
equipment to municipal authorities of the districts.  
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Completed Projects 
 
Refurbishment of Mojinete Health center (CDAF 045) 
 

The Mojinete Health center was refurbished in 
response to a request from the Mojinete 
Municipality located in the Department of 
Potosí. The refurbishment consisted of 
improvements to the roof, replacement of 
plumbing and sanitation systems, general 
painting and plaster work and relocation of the 
ambulance garage. This refurbishment will 
benefit the entire community as it improves the 
quality of service that the health center can 
provide. This project will benefit more than 716 
people. 

 
 
 

C. AGRICULTURE  
Projects in Approval Process 

NAME AND CODE OF PROJECT BENEFICIARIES DEPARTMENT LOCATION 

CONSTRUCTION OF SOLAR 
TENTS  (CDAF 051) 

 
Pariri Community La Paz 

Activity Description : AIPA-Pariri is located in the Pariri community in the Batallas 
municipality of the La Paz department and is affiliated with AIPMA (Integrated Association 
of Andean Female Producers). The organization works with livestock pastures and herd 
management.  As an organization they are interested in constructing solar tents (small 
greenhouses), that would allow for the implementation of horticulture to benefit 20 families 
that make up the organization.  
 
The tents provide controlled environments in which it is possible to grow vegetables and 
horticultural plants throughout the year. This in turn will provide the benefiting families 
with a much needed stable food source. With crop harvest in the tents occurring every 45 to 
60 days, each family will have an additional annual income of approximately US$600.  
 
This added infrastructure will contribute to the consolidation of the organization and in the 
distribution of work (including the production and commercialization of excess produce).  A 
cost share agreement exists with the organization to provide labor and local materials. 

The refurbished Mojinete Health center in the Department of 
Potosí. 
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D. ENVIRONMENT  
Projects in Approval Process 
 

 

E. VALUE CHAINS  
• There were no specific activities under this program area this quarter.  

 

F. JUSTICE 
• There were no specific activities under this program area this quarter.  
 

V. INDICATOR RESULTS 
The monitoring and evaluation plan designed by ACDI/VOCA to support the CDAF project allows for 
the measurement and analysis of results achieved as well as the projects degree of success. 
 
During the current quarter, CDAF staff engaged in ongoing exchanges of information with USAID on 
various themes related to indicator adjustment for donor approval and inclusion in the recently signed 

NAME AND CODE OF PROJECT BENEFICIARIES DEPARTMENT LOCATION 

TRAINING IN 
AGROECOLOGICAL CROP 
MANAGEMENT (CDAF 049) 

 

Cuevo, Lagunillas, 
Gutiérrez, Mairana, 
Valle Grande and 

Comarapa 
Municipalities 

 

Santa Cruz 

Activity Description : The indiscriminant use of agrochemicals, many of which are internationally 
prohibited, is common among Bolivian farmers, sometimes reaching 40% of total production costs 
for principal crops such as potatoes, beans, tomatoes, onion, corn and others.  
 
The use of agrochemicals has led to negative effects such as residual contaminants in the 
environment, insect resistance and elimination of natural enemies (bio), all of which demonstrate the 
ineffectiveness of agrochemicals. Food security based on local capacity and the rational use of 
genetic resources in the country is an essential factor for the determination of sovereignty over 
natural resource management by local populations. The approach to integrated natural resource 
management is aimed at ensuring food security through the recovery and strengthening of traditional 
knowledge and the implementation of technological innovations based on the management of 
biodiversity resources and productive development of genetic resources. Training of 20 farmer 
leaders and technicians in managing ecological impact will impact 400 hectares of agricultural 
production in the area of valleys and Chaco, benefiting more than 2,000 people including producers, 
government institutions, private organizations and NGOs. 
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amendment to the project agreement. The process of monitoring and evaluation continued on already 
concluded CDAF projects by means of assessing and analyzing previously submitted surveys.  
 

VI.  FOLLOW -UP AND MONITORING OF CONCLUDED PROJECTS  
The Monitoring and Evaluation (M&E) plan designed by ACDI/VOCA for the CDAF program measures 
and analyzes achieved results to determine the degree of the programs reach and success.  
 
The process of monitoring and evaluation continued for the project and the evaluation was concluded for 
the Chuquisaca CDAF 033 project. Surveys and results of the final evaluation report were processed and 
submitted. New evaluations for concluded projects have not been planned for this quarter. Visits 
conducted during the second quarter of 2012 are as follows: 
 

• Equipment provided to the Mojocoya health center (CDAF 0033) Chuquisaca Dpt. 
 

 

PRELIMINARY RESULTS OF THE SURVEY ON ATTITUDES  

ABOUT THE ROLE OF U.S. GOVERNMENT DEVELOPMENT 
ASSISTANCE IN BOLIVIA  

 
Since USAID approved the CDAF PMP, ACDI/VOCA staffhave been conducting monitoring and 
evaluation of concluded projects such as the Mojocoya health center project in the Chuquisaca 
department. To date, 669 surveys have been completed in the areas of health, social inclusion, justice and 
agriculture. The following table summarizes the number of surveys completed by component and 
department: 
 
 

Table 1: Surveys completed by municipality/ component 
Departament/ 
Municipality 

Component 

Agriculture Inclusion Justice Health             Total  

Chuquisaca  20 61 119 200 

Las Carreras  20  98 118 

Mojocoya    21 21 

Sucre   61  61 

Cochabamba   14 20 34 

Aiquile    20 20 

Cercado   14  14 

La Paz 8 69 21 30 128 

Achocalla   21  21 

Comanche  43   43 

La Paz 8 13   21 

Santiago de Callapa  7   7 

Santiago de Machaca    30 30 

Viacha  6   6 
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Oruro  46   46 

Caracollo  8   8 

Curahuara de 
Carangas 

 38   38 

Potosí  40 30 36 106 

Chaqui  8  36 44 

Porco  19   19 

Potosí   30  30 

Qochas  13   13 

Santa Cruz 106    106 

Cabezas 100    100 

Lagunillas 6    6 

Tarija    49 49 

Yunchara    49 49 

Total  114 175 126 254 669 

Source: CDAF survey database 2011 - 2012 
 
The following tables and charts reflect the most relevant information obtained through surveys conducted 
of project beneficiaries on attitudes about the role of U.S. Government development assistance in Bolivia: 
 
Graph 1 shows the distribution of the average age of surveyed beneficiaries, broken down by the 
concluded project components. The size of each bubble reflects the number of surveys conducted to date 
(254) for each component: The average age of all survey takers has decreased this quarter from 29 to 26 
as well as the range of survey takers, spanning from 4 to 80 years old. On average, the youngest group 
interviewed was found in the agriculture component, with an average age of 29 years old. 
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Graph 1. CDAF. Average age by component 

 
 
 
The distribution of results by gender shows that there are more women surveyed (54 percent). Gender 
distribution by project component is shown in the following graph:  

 
Graph 1. Gender Distribution by Component 

 
Source: CDAF survey database 2011 - 2012 
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Overall, an analysis of the data obtained from the CDAF surveys completed to date demonstrates a 
tendency toward positive perceptions about the role of the U.S. Government in Bolivia and the 
contributions of USAID as a development partner throughout the different regions of Bolivia and across 
the different project components. This preliminary analysis is broken down according to regions and then 
by two age groups within each region. Respondents were asked about three elements: a) if they know 
about U.S. Government assistance to Bolivia; b) if they know what USAID is; and c) if they know that 
USAID implements projects in their communitie
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.Table 2. CDAF. Percent positive perception by departments 
 

Perceptions Chuquisaca 
200 

responses 

Cochabamb
a 

34 responses 

La Paz 
128 

responses 

Oruro 
46 responses 

Potosí 
106 

responses 

Santa Cruz 
106 

responses 

Tarija 
49 

responses 

TOTAL 
669 

responses 
Age Groups > 4 

and < 
19 

years 

> 
20 
yea
rs 

> 4 
and < 

19 
years 

> 
20 
yea
rs 

> 4 
and < 

19 
years 

> 
20 
yea
rs 

> 4 
and < 

19 
years 

> 
20 
yea
rs 

> 4 
and < 

19 
years 

> 
20 
yea
rs 

> 4 
and < 

19 
years 

> 
20 
yea
rs 

> 4 y 
< 19 
years 

> 
20 
yea
rs 

> 4 y 
< 19 
years 

> 
20 
yea
rs 

Are you familiar with the 
role the USG plays in 

Bolivia 

20% 
53
% 

26% 
27
% 

33% 
37
% 

20% 
37
% 

9% 
56
% 

62% 4% 8% 
49
% 

27% 
40
% 

73% 53% 70% 57% 65% 66% 57% 67% 
Are you familiar with 

USAID 
17% 

47
% 

26% 
27
% 

34% 
33
% 

30% 
35
% 

17% 
42
% 

71% 3% 8% 
51
% 

29% 
35
% 

64% 53% 67% 65% 59% 74% 59% 64% 
Do you know whether 
USAID has provided 

support to your community 

17% 
54
% 

29% 
24
% 

45% 
35
% 

28% 
33
% 

38% 
55
% 

74% 3% 12% 
53
% 

36% 
39
% 

71% 53% 80% 61% 93% 77% 65% 75% 
Source: CDAF Survey 2011 - 2012 
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There was a slight change in the percentage of respondents who had a positive perception of the role 
USAID plays in funding community projects, dropping from 77 percent to 75 percent over the last 
quarter.  The percentage of respondents who are familiar with USAID remained the same at 64 percent. 
When asked whether they were aware of the role of the USG in Bolivia 67 percent responded in the 
positive.  Given the number of surveys collected during the last quarter, these results do not show any 
significant change from the previous quarter.   
 
According to the survey, the respondents of Cochabamba had the lowest opinion of the role of the USG in 
Bolivia, with 53 percent approval rating, followed by Oruro (57 percent) and Tarija (57 percent).  Those 
departments with an above average approval rating were Chuquisaca, where 77 percent of the 200 
respondents had a positive opinion of the role of the USG. People 19 years old and above continues to be 
majority of respondents who hold a positive opinion of the USG.  
 
The percent of respondents who were aware of USAID was roughly the same as the percent of those who 
responded positively to the role of the USG in Bolivia, indicating a direct correlation between the two 
opinions.  This was found to be true in each region and for the simple as a whole.  The 64 percent positive 
response rate remains unchanged from last quarter.  Again Cochabamba had the least positive responses 
(53 percent), while Santa Cruz had the highest percentage, with 74 percent, with the 4 to 19 year olds 
contributing 71 of the 74 points to that Santa Cruz’s positive responses. 
 
The percentage of respondents who were aware that USAID had implemented one or more projects in 
their community continued to be the question that got the most positive responses, with 77 percent, 
compared to 75 percent last quarter.  93 percent of the respondents from the Department of Oruro were 
aware that USAID had invested in their community; compared to only 53 percent in Cochabamba. Over 
half of the respondents (51 percent) responding to this question in the affirmative were adults 19 and 
above.   
 
The graphic below analyzes the percentage of respondents aware that USAID had funded a project in 
their community by the sector of the Project.  The highest level of awareness was for education projects 
with 82 percent and the lowest level of awareness was for social inclusion projects with only 333 positive 
responses out of the 648 people surveyed. 
 
Overall the number of respondents 19 and above who responded in the affirmative to the survey questions 
was slightly higher than the number of people under 19 years of age.   
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Graph 2. CDAF. Distribution of positive perceptions by the sector of project support  

 
 

 
With the exception of Chuquisaca, this trend was relatively consistent across departments, where 
education had the highest percentage of positive responses (81 percent) followed by heath (62 percent), 
water and sanitation (56 percent) as evident in the following table: 
 

Table 3. Distribution of the positive response by project type and department. 
Department/  
Project Type Chuquisaca Cochabamba 

La 
Paz Oruro Potosí 

Santa 
Cruz Tarija Total  

% of all 
respondents 

Agriculture 94 13 46 24 58 101 23 359 54% 

Social Inclusion 90 22 45 18 47 98 24 344 51% 

Health 172 17 71 23 73 20 41 417 62% 

Education 139 33 115 37 91 98 31 544 81% 

Water and 
Sanitation 

87 14 68 23 53 99 29 373 56% 

Source: Based upon Survey data collected by CDAF 2011 - 2012 
 
The table below presents the survey findings regarding the degree of satisfaction the respondents 
expressed with regard to the project implemented by CDAF in each of the respondent communities.  
 

Table 4. CDAF. Satisfaction level with CDAF projects by Department 

Satisfaction level 
Department 

Chuquisaca Cochabamba La Paz Oruro Potosí 
Santa 
Cruz 

Tarija 
Total 

 

Very good 81 12 61 17 55 47 8 281 

Good 78 5 42 17 33 52 22 249 

Satisfactory 35 2 18 2 15 7 11 90 
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Not satisfactory 2  4 3 2   11 

Deficient 1   2   1 4 

NR 3 15 3 5 1  7 34 

Total 200 34 128 46 106 106 49 669 
Source: Based upon data collected by CDAF 2011 - 2012 
 
Overall, 93 percent of the 669 respondents reported that they considered the Project satisfactory, good or 
very good, with Young people between the ages of 4 and 21 expressing the highest degree of satisfaction.   
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Indicator: R.1. Number of individuals benefitting from the CDAF Program activities  
The total number of individuals that receive one or more types of assistance through the Project interventions, including infrastructure improvements, (education 
and health), training and skill building, financial assistance, and access to new and better equipment, technologies and services.   

INDICATOR R.1. 
Unit of 

Measure 

Quarterly Results 2009-2012 

Total 
LOP 

Disaggregation 

Year 2 Q1 Q2 Q3 
Total 
Result División Gender Age Groups 

Number of 
Individual 
Beneficiaries Number 18.225 851 882 2.845 22.803 

50.000 
 

Social 
Inclusion 11.734 Sex   0 to 5  2.711 

Location   LPZ PTO ORO 
CB
A CHQ TJA SCZ BEN PAN Health 7.986 M   6 to 15  12.257 

By Departamento   6.573 1.380 1.766 321 5.115 5.458 1.390 800  Agriculture   1.330 F   16 to 49  5.989 

  

Value Chain    633 Total 22.803 > 50  1.846 

Justice 1.120 
 Environment  

 
Indicator R.2. Percentage of beneficiaries with more knowledge of the development assistance efforts of the USG in Bolivia 
Through focus groups1, ACDI/VOCA will gather information of the knowledge and understanding of people on the role that the USG plays in providing 
development assistance to Bolivia.   

INDICATOR R.2. 
Unit of 

Measure 

Quarterly Results 2009-2012 

Total LOP 

Disaggregation 

Year 1 Year 2 
Year 
3 Q1 Q2 Q3 Total Result Division Gender Age Groups 

% de beneficiaries with 
more knowledge of the 
role of USAID Percentage  70% 65% 67% 

  
67  79% 67% 75% 

Social 
Inclusion 70 % Sex 0 a 5  1% 

Location   70% PTO ORO CBA CHQ TJA SCZ BEN PAN Health 70 % M 64% 6 a 15 14% 

By Department   68% 65% 57% 53% 73% 57% 66%     Agriculture 68 % F 68% 16 a 49 41% 

  

Value Chains 0 % TOTAL 67% > 50 11% 

Justice 70 % 

  Environment 0 % 
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Objective 1: Finance small development projects or activities that respond to the immediate needs of the Bolivians living in 
poverty in ways that strengthen the capacity to resolve problems locally. 
 
Indicator O.1. Total number of projects financed (small grants disbursed) 
USAID/Bolivia and ACDI/VOCA will develop Project profiles and environmental evaluations, which will be sent to USAID for review and approval. The 
approved projects will align with USAID’s objectives in Social Inclusion, Economic Growth, Sustainability and Environment, Administration and Health. 
 

INDICATOR O.1. 
Unit of 

Measurement 

Quarterly Results 2009-2012 
Total 
LOP 

Disaggregation 

Year 2 Q1 Q2 Q3 
Total 
Result Division 

Total Number of Projects Number 39 3 2 5 49 90  Social Inclusion  29 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 9 

By Department   23 6 6 2 6 1 4 1  Agriculture 4 

  

Value Chains 2 

Justice 5 

Environment  0 

 
Indicator O.1.1. Number of infrastructure built or renovated.  
Total number of projects that include infrastructure renovation, expansion, remodeling or new construction related to health, education, basic sanitation, 
irrigation, production and service delivery 
 

INDICATOR O.1.1. 
Unit of 

Measurement 

Quarterly Results 2009-2012 

Total 
LOP 

Disaggregation 

Year 2 Q1 Q2 Q3 
Total 
Result Division 

No. of infrastructure or 
related projects Number 20 0 2 1 23 50 Social Inclusion 9 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 10 

By Department   13 4 1 1 3  1   Agriculture 1 

  

Value Chain 2 

Justice 1 

Environment 0 
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Indicator O.1.2. Number of service delivery or producer organizations supported 
Total number of organizations, groups or associations of individuals with a social or productive purpose supported by one or more CDAF projects or activities. 
 

INDICATOR O.1.2. 
Unit of 

Measurement 

Quarterly Results 2009-2012 

Total 
LOP 

Disaggregation 

Year 2 Q1 Q2 Q3 
Total 
Result Division 

Number of service 
delivery or producer  
organizations supported Number 15 4 1 3 23 25 Social Inclusion 11 

Localization   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 0 

By Department   10 1 5 1 1  4 1  Agriculture 5 

  

Value Chains 2 

Justice 5 

Environment  0 

 
Indicator O.1.3. Number of days of labor created by CDAF projects or activities 
Total number of people who work one for one day  
 

INDICATOR O.1.3. 
Unit of 

Measurement 

Quarterly Results 2009-2012 

Total 
LOP 

Disaggregation 

Year 2 Q1 Q2 Q3 
Total 
Result Division 

No. of days of labor 
created by CDAF 
projects or activities Number 241 0 175 7 423 TBD Social Inclusion 347 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 52 

By Department   265 48 56 5 49 0 0 0 0 Agriculture 0 

  

Value Chains 5 

Justice 19 

Environment 0 
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Indicator O.1.4. Value of the beneficiary contribution to the Project  
Total value of well documented cash or in kind contribution made by the beneficiaries or third parties to help finance Project 
 

INDICATOR O.1.4. 
Unit of 

Measurement 

Quarterly Results 2009-2012 

Total LOP 

Disaggregation 

Año 2 T1 T2 T3 Total Result Division 

Value of beneficiary 
and third party 
contributions Value in US$ 235,770 92,010 5,326  333,106 375,000 Social Inclusion 118,815 

Localization   LPZ PTO ORO CBA CHQ TJA SCZ BEN LPZ Health 33,546 

By Department   114,382 14,420 100,653 26,719 45,637 4,158 27,137 0 0 Agriculture 97,941 

  

Value Chains 29,569 

Justice 51,510 

Environment  1,725 

 
Objective 2: Contribute to an improved understanding of the USG and its development assistance by supporting activities that 
have a direct on people 
 
Indicator O.2. Number of public events carried out and supported 
Number of public events held (workshops, delivery events, inaugurations training events) where individual beneficiaries participate. 
 

INDICATOR O.1.1. 
Unit of 

Measure 

Quarterly Results 2010-2012 

Total 
LOP 

Disaggregated 

Year 2 Q1 Q2 Q3 Total Result Division 

Number of public events 
held and supported Number 28 5 1 3 37 60 Social Inclusion 19 

Location   LPZ PTO ORO CBA CHQ TJA SCZ BEN PAN Health 6 

By department   18 4 5 2 4  3 1  Agriculture 4 

  

Value Chain 2 

Justice 6 

Environment  0 
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SUPPORT FOR EVENTS:   
 
Table 7, details the materials delivered by ACDI/VOCA and BCA that are available for events where the 
US Embassy and/or USAID participate. 

 

Note: (*) ACDI/VOCA, (**) BCA 
 

VII.  A VIEW TOWARDS THE FUTURE 
During the next quarter, ACDI/VOCA will carry out the following activities:  
 
• Evaluation, selection and approval of at least three new applications. 
• Facilitation of at least two public events that highlight the work of the CDAF program in response to 

critical needs of the communities.  
• Monitoring and evaluation of the projects in execution and follow-up visits to completed projects to 

ensure that their success is sustained over time.   
 

VIII.  FINANCIAL INFORMATION  
During the reporting period, ACDI/VOCA spent $ 69,262 of which $ 31,518 were sub-grant funds. The 
expenses against Budget are presented in the pages that follow.  
 
 
  
 
 
 
 
 
 

MATERIAL FOR DISTRIBUTION AT EVENTS 
USAID - EMBAJADA 

BEGINNING 
BALANCE 

TOTAL 
DISTRIBUTED 

BALANCE 
AVAILABLE FOR 
DISTRIBUTION 

First Aid Kits (*) 12 8 4 
Balls (*) 167 46 121 
Cases (*) 198 21 177 
Notebooks (*) 5,294 1,244 4,050 
School Bags (*) 49 20 29 
Rulers (*) 1,850 510 1,340 
Pens (**) 300 45 255 
Hats (**) 68 29 39 
T-Shirts (**) 148 31 117 
Porta papeleros (**) 15 11 4 
Cups (**) 7 4 3 
Key chains (**) 186 0 186 
Small folders (**) 20 0 20 
Pins (**) 40 0 40 
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IX.  MAP 1. LOCATION OF COMPLETED AND CURRENT PROJECTS 
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X. ANNEX II.  PROJECT STATUS 

CODIGO PROYECTO ASIGNACION DEPARTAMENTO PROVINCIA MUNICIPIO COMUNIDAD
ESTADO DEL 
PROYECTO

FECHA DE 
CONCLUCION

MONTO EJECUTADO 
POR EL CDAF ($us)

MONTO DE 
CONTRAPARTE ($us)

No. TOTAL DE 
BENEFICIARIOS

FECHA EVENTO 
REALIZADO 

CDAF OO1
Refaccion Comedor para el Adulto 
Mayor

JUSTICIA Potosí Tomas Frías Potosí Varias CONCLUIDO Dic-09 9.948 3.815 50 29/01/2010

CDAF OO2
Construcción dos aulas U.E. Rosa  
Agramont

INCLUSION La Paz Ingavi Viacha Chonchocoro CONCLUIDO Abr-10 9.769 2.926 48 00/01/1900

CDAF OO3
Equipamiento de Pupitres 
Bipersonales Mun. Callapa

INCLUSION La Paz Pacajes
Santiago de 

Callapa
Varias CONCLUIDO Feb-10 5.006 1.506 200 11/03/2010

CDAF OO4

Equipamiento Mosoj Yan
JUSTICIA Cochabamba Cercado Cercado Varias CONCLUIDO Mar-10 5.709 25.619 220 25/03/2010

CDAF OO5
Refacción Aulas U.E. Lime 

INCLUSION Chuquisaca Sud Cinti Las Carreras Varias CONCLUIDO Mar-10 9.055 2.654 80

CDAF OO6

Construccion dos aulas U.E. El 

Palomar
INCLUSION Potosí C. Saavedra Chaquí El Palomar CONCLUIDO Feb-10 12.942 2.888 40 10/07/2010

CDAF OO7

Construcción de una bateria de 

baño U.E. El Palomar
SALUD Potosí C. Saavedra Chaquí El Palomar CONCLUIDO Feb-10 8.015 2.917 120

CDAF OO8
Equipamiento laboratorio Mun. 
Yunchará

SALUD Tarija Aviles Yunchara Varias CONCLUIDO Sep-10 7.749 4.158 5.458

CDAF OO9

Refaccion Centro Salud Virgen del 

Carmen
INCLUSION Chuquisaca Sud Cinti Las Carreras Varias Jun-10 13.091 07/10/2010

CDAF OO9

Refaccion Centro Salud Virgen del 

Carmen
SALUD Chuquisaca Sud Cinti Las Carreras Varias Jun-10 2.004

CDAF OO9

Refaccion Centro Salud Virgen del 

Carmen
MEDIO AMBIENTE Chuquisaca Sud Cinti Las Carreras Varias Jun-10 2.000

CDAF O10

Refacción Posta Salud Santa Rosa
INCLUSION Chuquisaca Sud Cinti Las Carreras Santa Rosa Abr-10 11.796 18/05/2010

CDAF O10

Refacción Posta Salud Santa Rosa
SALUD Chuquisaca Sud Cinti Las Carreras Santa Rosa Abr-10 2.004

CDAF O10

Refacción Posta Salud Santa Rosa
MEDIO AMBIENTE Chuquisaca Sud Cinti Las Carreras Santa Rosa Abr-10 2.000

CDAF O11

Construccion bateria de Baño U.E. 

Genaro Monje de la Riva
SALUD La Paz Los Andes Pucarani Cohana CONCLUIDO Abr-10 12.895 806 522 22/04/2010

CDAF O12

Certificacion laboratorio de 

Diagnostico e Investigacion en 

Salud Animal

CADENAS 
PRODUCTIVAS

La Paz Los Andes Batallas Varias CONCLUIDO Sep-10 14.812 7.446 233 28/09/2010

CDAF O13 Material Escolar El Alto JUSTICIA La Paz Murillo El Alto Varias CONCLUIDO Abr-10 4.992 919 650 12/04/2010

CDAF O14
Construcción de una bateria de 
baños

SALUD La Paz Loayza Malla Malla CONCLUIDO May-10 9.895 3.000 171 31/05/2010

35012.901CONCLUIDO

4.344 3.899CONCLUIDO
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CODIGO PROYECTO ASIGNACION DEPARTAMENTO PROVINCIA MUNICIPIO COMUNIDAD
ESTADO DEL 
PROYECTO

FECHA DE 
CONCLUCION

MONTO 
EJECUTADO 

POR EL CDAF 
($us)

MONTO DE 
CONTRAPA
RTE ($us)

No. TOTAL 
DE 

BENEFICIA
RIOS

CDAF O15

Equipamiento Pupitres 

Bipersonales Mun. Porco
INCLUSION Potosí

Antonio 
Quijarro

Porco Varias CONCLUIDO Jun-10 4,646 2,000 204

CDAF O16

Equipamiento de 
pupitres, mesa y sillas, 
Mun. Ckochas

INCLUSION Potosí
José Maria 

Linares
Ckochas Varias CONCLUIDO Jun-10 6,294 2,800 250

CDAF O17

Equipamiento de 
Pupitres bipersonales 
Mun. Carangas

INCLUSION Oruro Sajama
Curahuara 

de Carangas
Varias CONCLUIDO Abr-10 9,225 4,000 400

CDAF O18
Materiales para baño 
Cascachi

INCLUSION La Paz Los Andes Puerto Perez Cascachi CONCLUIDO Abr-10 924 1,211 66

CDAF O19

XII juegos Nacionales de 

Special Olympics Bolivia
INCLUSION La Paz Murillo La Paz Varias CONCLUIDO Oct-10 7,742 48,571 1,200

CDAF O20

Equipamiento Cocina 
Taller Centro Recrativo y 
Productivo Infantil y 
Adolescente SUMA 
QAMAÑA

JUSTICIA La Paz Murillo Achocalla Varias Ago-10 5,683

CDAF O20

Equipamiento Cocina 
Taller Centro Recrativo y 
Productivo Infantil y 
Adolescente SUMA 
QAMAÑA

AGRICULTURA La Paz Murillo Achocalla Varias Ago-10 3,411

CDAF O21 Campana Carita Feliz INCLUSION La Paz Murillo La Paz Varias CONCLUIDO Sep-10 8,021 6,540 20

CDAF O22
Construccion Bateria de 
Baño U.E. Quiroga

SALUD Cochabamba Campero Aiquile Varias CONCLUIDO Oct-10 14,586 1,101 101

CDAF O23
Centro Solidario San 
Miguel

INCLUSION La Paz Murillo La Paz Varias CONCLUIDO Sep-10 4,291 1,054 45

CDAF O24

Fortalecimiento 
Programa Educativo 
Parroquia Nuestra 
Senora del Carmen

CADENAS 
PRODUCTIVAS

Santa Cruz Cordillera Cabezas Varias CONCLUIDO Sep-10 14,233 22,123 400

CDAF O25
Construccion Bateria de 
Bano Anufani

SALUD La Paz
Jose Manuel 

Pando
Santiago de 

Machaca
Varias CONCLUIDO Nov-10 14,713 6,975 83

CDAF O26
Guarderia Quinua Flor 
Caracollo

INCLUSION Oruro Cercado Caracollo Varias CONCLUIDO Nov-10 15,035 425 60

CDAF O27

Produccion de Hortalizas 

en Mangas Solares
AGRICULTURA La Paz Murillo La Paz

San Antonio 
Distrito 4

CONCLUIDO Dic-10 1,913 2,013 180

CDAF O28
Donacion Equipos de 
Computacion

INCLUSION Oruro Sajama
Curahuara 

de Carangas
Suni Uta 

Choquemarca
CONCLUIDO Nov-10 10,357 1,854 218

CDAF O29
Donacion Pupitres U.E. 
San Miguel de Bañado

INCLUSION Chuquisaca
Hernando 

Siles
Monteagudo Varias CONCLUIDO Feb-11 4,909 2,010 186

CDAF O30
Construccion  sala de 
Computacion 

INCLUSION La Paz Pacajes Comanche Varias CONCLUIDO Dic-10 12,882 3,654 146

10,447 100CONCLUIDO
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CODIGO PROYECTO ASIGNACION DEPARTAMENTO PROVINCIA MUNICIPIO COMUNIDAD
ESTADO DEL 
PROYECTO

FECHA DE 
CONCLUCION

MONTO EJECUTADO 
POR EL CDAF ($us)

MONTO DE 
CONTRAPARTE ($us)

No. TOTAL DE 
BENEFICIARIOS

FECHA EVENTO 
REALIZADO 

CDAF O31

Construccion Aula y Sala de 

Computacion U.E. San felipe de 

Sequichuro

INCLUSION La Paz Ingavi Viacha Sequichura CONCLUIDO Dic-10 14.886 3.120 40

CDAF O32

Equipamiento Tractores Agricolas 

Mun.Lagunillas

AGRICULTURA Santa Cruz Cordillera Lagunillas
Lagunillas y 
Mocomocal

CONCLUIDO Mar-11 15.074 5.014 450 29/03/2011

CDAF O33

Equipamiento materno Infantil 

Municipio Mojocoya

SALUD Chuquisaca Zudañez Mojocoya Redencion Pampa CONCLUIDO Mar-11 9.172 3.773 500 04/04/2011

CDAF O34

Equipamiento Comedor de niños 

Convento Santa Clara

JUSTICIA Chuquisaca Oropeza Sucre Sucre CONCLUIDO Mar-11 5.168 14.628 100 04/04/2011

CDAF O35

Refacción Aulas U.E. Jerusalen

INCLUSION La Paz Ingavi
San Andres de 

Machaca
Jerusalen CONCLUIDO Jun-11 15.199 1.048 162

CDAF O36

Biblioteca Parroquial Apostol 

Santiago

INCLUSION Oruro Sajama
Curahuara de 

Carangas
Curahuara de 

Carangas
CONCLUIDO Jun-11 5.667 3.142 835 22/11/2011

CDAF O37

Equipamiento Comedor Cocina U.E. 

Litoral B

INCLUSION Oruro Sajama
Curahuara de 

Carangas
Lagunas CONCLUIDO Jun-11 3.846 4.972 53 22/11/2011

CDAF O38

Construcción baños U.E. Antonio 

Díaz Villamil

SALUD La Paz Pacajes Caquiaviri Vichaya CONCLUIDO Ago-11 15.232 3.767 315 11/09/2011

CDAF O39

Construcción dos aulas U.E. José 

Ballivian

INCLUSION La Paz Ingavi Desaguadero Desaguadero CONCLUIDO Ago-11 15.231 3.629 70

CDAF O40

Fortalecimiento con tachos de acero 

inoxidable a la Camara de 

Productores de Leche del Altiplano 

Paceño

AGRICULTURA La Paz Omasuyos Achacachi
Chijipina Grande, 
Taramaya Grande 

y Thari
CONCLUIDO Dic-11 8.699 5.750 500 05/12/2011

CDAF O41

Equipamiento Arado y Rastra 

Productores de Quinua

AGRICULTURA Oruro Saucari Toledo
Ayllu Chariri 

Navidad
CONCLUIDO Nov-11 6.756 86.260 200 04/11/2011

CDAF O42

Equipamiento de Herramientas para 
mejoramiento vial

INCLUSION La Paz Los Andes Laja Chuñu Chuñuni CONCLUIDO Ene-12 5.070 0 470 27/01/2012

CDAF O43

Donación enseres de cocina 
damnificados Kupini II

INCLUSION La Paz Murillo La Paz
OTB Prolongación 

Kupini II
CONCLUIDO Dic-11 5.137 0 151 20/12/2011

CDAF O44

Materiales de construcción para la 

conclusión de la Sede Social de la 

comunidad Uni

INCLUSION La Paz Murillo Palca Comunidad Uni CONCLUIDO Ene-12 2.373 0 412
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CODIGO PROYECTO ASIGNACION DEPARTAMENTO PROVINCIA MUNICIPIO COMUNIDAD

ESTADO DEL 
PROYECTO

FECHA DE 
CONCLUCION

MONTO EJECUTADO 
POR EL CDAF ($us)

MONTO DE 
CONTRAPARTE ($us)

No. TOTAL DE 
BENEFICIARIOS

FECHA EVENTO 
REALIZADO 

CDAF O45

Refacción Centro de Salud Mojinete

SALUD Potosí Sud Lipez Mojinete varias CONCLUIDO jun-12 11.444 0 716

CDAF O46

Equipamiento CENAID

INCLUSION Santa Cruz Andrés Ibañez
Santa Cruz de la 

Sierra
Varias CONCLUIDO may-12 10.023 7.432 470 25/05/2012

CDAF O47

Centro capacitación, oficina y 

deposito A.P.A.E.I.G

INCLUSION Santa Cruz Guarayos Urubicha Varias
EN 

APROBACION
0 0 350

CDAF O48

Rehabilitacion y reinserción social 

casa exodo

INCLUSION Santa Cruz Andrés Ibañez
Santa Cruz de la 

Sierra
Varias CONCLUIDO jun-12 3.539 0 70

CDAF O49

Capacitación en manejo 

agroecologico de cultivos

MEDIO AMBIENTE Santa Cruz Varias

Cuevo, 
Lagunillas, 
Gutierrez, 

Mairana, Valle 
Grande y 

Comarapa

Varias
EN 

APROBACION
ene-00 0 0 2.200

CDAF O50

Equipamiento con Panel Solar

INCLUSION Beni Ballivian San Borja
Mision Fatima-

comunidad 
Chiman

CONCLUIDO jun-12 2.503 0 800 24/06/2012

CDAF O51

Construcción Carpas Solares

AGRICULTURA La Paz Los Andes Batallas Pariri
EN 

APROBACION
ene-00 0 0 80

CDAF O52

Adquisición overoles y material de 

trabajo lustra calzados ciudad de El 

Alto

INCLUSION La Paz Murillo El Alto Varias EN EJECUCION ene-00 1.098 0 35

CDAF O53

Equipos de computación Municipio 

de Charazani

INCLUSION La Paz
Baptista 

Saavedra
J.J. Perez - 
Charazani

Amareti, Cata y 
Charazani

CONCLUIDO jun-12 12.892 4.958 789 29/06/2012

CDAF O54

Construcción sala de computación 

Municipio Taraco

INCLUSION La Paz Ingavi Taraco Varias
EN 

APROBACION
ene-00 0 0 140

CDAF O55

Conclusión y construcción 3 aulas 

U.E. Boliviano Americano

INCLUSION La Paz Murillo El Alto Varias
EN 

APROBACION
ene-00 0 0 345

CDAF O56

Equipos de computación U.E. Dr. 

José Carrasco - Municipio Entre 

Ríos

INCLUSION Cochabamba Carrasco Entre Ríos Manco Kapac
EN 

APROBACION
ene-00 0 0 1.100 00/01/1900

CDAF O57

Refacción Escuela Integral de 

Capacitación

INCLUSION Chuquisaca Oropeza Sucre Varias
EN 

APROBACION
ene-00 0 0 200 00/01/1900

CDAF O58

Fortalecimiento 2da Cia. Santa 

Barbara - SAR BOLIVIA

INCLUSION La Paz Murillo La Paz Varias
EN 

APROBACION
ene-00 0 0 1.500 00/01/1900
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